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Lessard-Sams Outdoor Heritage Council

Cannon River Watershed Habitat Protection and Restoration Program - Phase 10
Laws of Minnesota 2021 Accomplishment Plan

General Information

Date: 01/13/2023

Project Title: Cannon River Watershed Habitat Protection and Restoration Program - Phase 10
Funds Recommended: $2,623,000

Legislative Citation: ML 2021, First Sp. Session, Ch. 1, Art. 1, Sec. 2, subd. 2(e )

Appropriation Language: $2,623,000 the first year is to the commissioner of natural resources for an agreement
with The Trust for Public Land, in cooperation with Great River Greening and the Cannon River Watershed
Partnership, to acquire land in fee in the Cannon River watershed for wildlife management under Minnesota
Statutes, section 86A.05, subdivision 8; to acquire land in fee for aquatic management purposes under Minnesota
Statutes, section 86A.05, subdivision 14; to acquire land in fee for scientific and natural areas under Minnesota
Statutes, section 86A.05, subdivision 5; to acquire land in fee for state forests under Minnesota Statutes, section
86A.05, subdivision 7, and county forests; and to restore and enhance lands in the Cannon River watershed. Of this
amount, $1,784,000 is to The Trust for Public Land; $687,000 is to Great River Greening; and $152,000 is to the
Cannon River Watershed Partnership. Subject to evaluation criteria in Minnesota Rules, part 6136.0900, priority
must be given to acquiring lands that are eligible for the native prairie bank under Minnesota Statutes, section
84.96, or lands adjacent to protected native prairie. A list of proposed land acquisitions and restorations must be
provided as part of the required accomplishment plan.

Manager Information

Manager's Name: Jennifer Tonko

Title: Executive Director
Organization: Clean River Partners
Address: 205 Water St S Ste 1

City: Northfield, MN 55057

Email: jennifer@cleanriverpartners.org
Office Number: 507-786-3913

Mobile Number:

Fax Number:

Website: www.cleanriverpartners.org

Location Information

County Location(s): Steele, Rice, Goodhue, Le Sueur and Waseca.
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Project #: PAO5
Eco regions in which work will take place:

e Prairie
e Southeast Forest

Activity types:

e Protectin Fee
e Restore
e Enhance

Priority resources addressed by activity:

e Wetlands
e Prairie
e Forest
e Habitat
Narrative
Abstract

The Cannon River Watershed Habitat Protection and Restoration Program will protect approximately 275 acres in
fee, and restore and enhance approximately 181 acres of high priority wildlife habitat within the Cannon River
Watershed, including wetlands, prairies, Big Woods forest, and river/shallow lake shoreline. Its goal is to protect
existing high quality habitat, restore degraded habitat, prevent degradation of water quality, and provide public
access.

Design and Scope of Work

The Cannon River Watershed Habitat Protection and Restoration Program - Phase 10 will prevent degradation and
quality habitat loss in the Cannon River Watershed. It will increase the amount of restored habitat on public lands
available for hunting and angling opportunities within an easy drive for over half of Minnesota’s population.

Located south of the Twin Cities, the 1,460 square mile Cannon River Watershed includes over 800 linear miles of
streams and rivers that drain a diverse landscape. This area has seen increased development pressure due to the
transportation ease of the I-35 corridor and the attraction of the Cannon Lakes, and much of this area has already
suffered fragmentation and habitat loss. Historically comprised of Big Woods habitat, the landscape is now
dominated by agricultural fields and, to a lesser extent, urban development. Agricultural practices and shoreline
development are the major contributors to the impaired status of stretches of the Cannon River and its associated
lakes and streams.

Part of a multi-year, multi-partner strategy, this program will include coordination, acquisition, protection and
restoration of core parcels of land that contribute to large complexes of forests, restored prairies, wetlands,
lakeshore, and river shoreline. Now in its 30th year, the Cannon River Watershed Partnership (CRWP) is the local
expert of the watershed and will coordinate this program, providing program administration and landowner
outreach. Acquisitions by The Trust for Public Land (TPL) will be targeted toward large wetland /upland
complexes, rare biomes (Big Woods forest, tamarack swamp), shallow lakes, river shoreline, and lands adjacent to
existing public land. TPL will convey lands to the DNR except when County ownership is appropriate. Ongoing
partnerships will be critical to identify priority conservation opportunities and protection strategies for the
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Project #: PAO5
existing high biodiversity areas.

Parcels targeted for restoration and enhancement will be evaluated by Great River Greening (GRG) in collaboration
with MN DNR, County and SWCD personnel to determine existing and desired conditions for each site. Information
gathered will be used to develop site specific work plans for restoring ecologically desired habitats. Project
management plans will detail the methods, practices and a time line for successful completion of each site/project.
Practices could include; invasive species removal, controlled burning, chemical treatment, individual plant
removal, reseeding and/or plug planting, tree stand thinning, and shoreline revetments using native materials.
Restorations and enhancements will be aimed at improving habitat and protecting water quality for the benefit of
all wildlife and human communities.

Properties targeted for acquisition and restoration can be found in the parcel list below.

In recent years, collaboration among CRP, TPL and GRG has accelerated awareness of and created growing interest
in land protection and habitat restoration opportunities available to landowners. Using this approach and building
upon momentum, we seek to increase capacity to deliver permanent land protection and habitat improvement
opportunities to landowners to protect well-connected functional forests, prairies, wetlands, lakeshores, and river
shorelines that sustain and enhance native species.

How does the plan address habitats that have significant value for wildlife species of greatest
conservation need, and/or threatened or endangered species, and list targeted species?

The areas targeted by The Trust for Public Land have been identified and prioritized through state, regional and
local natural resource plans due to their high biodiversity qualities and connectivity to existing public lands. Their
protection will occur through fee title acquisition, and will target Big Woods, oak savannas, wetlands and sensitive
shoreline communities within the Cannon River Watershed. Great River Greening will conduct significant habitat
restoration and enhancement work on already permanently protected conservation lands identified by DNR and
County staff within the watershed. The aim is to improve habitat values for wildlife and Species in Greatest
Conservation Need (SGCN), including birds using the Mississippi River migratory corridor, and pollinators. Work
will restore and enhance riverine, forest, wetlands, oak savanna, and prairie habitat at 4 conservation sites.

Protection, restoration and/or enhancement of these significant parcels will provide critical habitat for game
species, including upland birds (dove, turkey, pheasant, and woodcock), white tail deer, migratory waterfowl
(mallards, canvasback, wood ducks, hooded mergansers, pintails, and lesser scaup), and aquatic species critical for
the protection of fish (trout, northern pike, black crappies, bluegills, and walleye). Protection will also provide
access for a diversity of recreational experiences including duck, pheasant, turkey and deer hunting as well as
river, stream, and lake fishing. The nongame wildlife, including species in Greatest Conservation Need, that also
benefit from this effort includes Bald Eagle, Bell’s Vireo, Cerulean Warbler, Loggerhead Shrike, Sandhill Crane, Red-
headed Woodpecker, Greater Yellowlegs, Buffbreasted Sandpiper, Blanding’s Turtle, Mudpuppies, and the Giant
Floater, a species of freshwater mussel.

Describe how the plan uses science-based targeting that leverages or expands corridors and

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:
This program uses the Minnesota County Biological Survey, and several other GIS data analysis tools to identify
priority lands for protection and restoration to create and expand conservation corridors and habitat complexes.

In addition, we will consult several watershed-wide landscape planning efforts such as the Cannon River
Watershed Landscape Stewardship Plan, the Cannon River Watershed - Watershed Restoration and Protection
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Project #: PAO5
Strategies (WRAPS), and the the recently developed Cannon River Comprehensive Watershed Management Plan to

further identify critical lands in need of protection and restoration.

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most
applicable to this project?

e H1 Protect priority land habitats
e H5 Restore land, wetlands and wetland-associated watersheds
Which two other plans are addressed in this program?
e Minnesota's Wildlife Management Area Acquisition - The Next 50 Years
e Outdoor Heritage Fund: A 25 Year Framework
Which LSOHC section priorities are addressed in this program?
Prairie

e Protect, enhance, or restore existing wetland/upland complexes, or convert agricultural lands to new
wetland/upland habitat complexes

Southeast Forest

e Protect forest habitat though acquisition in fee or easement to prevent parcelization and fragmentation and
to provide the ability to access and manage landlocked public properties
Does this program include leveraged funding?

Yes

Explain the leverage:

A portion of CRP's DSS and all of CRP's travel costs and materials/supplies costs related to outreach are provided
as privately sourced leverage for this proposal.

One-half of TPL's DSS costs and all of TPL's travel costs are provided as privately sourced leverage for this
proposal. TPL will attempt to bring various state, local and private funds to acquire additional property and
leverage the OHF grant, and will attempt to leverage fee acquisition with partial donations of the appraised value of
protected parcels.

More than one-half of GRG's DSS costs are provided as privately sourced leverage for this proposal. GRG will
attempt to bring various local and private funds to leverage the enhancement and restoration activities on
protected parcels.

Per MS 97A.056, Subd. 24, Please explain whether the request is supplanting or is a substitution for
any previous funding that was not from a legacy fund and was used for the same purpose.

This proposal does not substitute or supplant previous funding that was not from a Legacy fund.

Non-OHF Appropriations

Year Source Amount
2011 ENTRF $350,000
2012 ENTRF $200,000
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Project #: PAQ5

2012 RIM $105,000

2013 RIM $200,000

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?

Once land has been acquired and conveyed to the DNR, initial site development and restoration of these lands will
begin. Estimated costs for initial restoration or enhancement work are included in this proposal. The Trust for
Public Land will work with DNR to complete a restoration or enhancement management plan, and implementation
of that plan will be completed in the following years. These properties will be managed and maintained by the
Minnesota DNR according to their guidelines.

In collaboration with MN DNR, County and SWCD personnel, parcels targeted for restoration will be evaluated by
Great River Greening to determine existing and desired conditions for each site. Information gathered will be used
to develop site-specific scope of work plans for restoring ecologically desired habitats. Project management plans
will detail the methods and practices to be used and a timeline for successful completion of each site/project.

Actions to Maintain Project Outcomes

Year Source of Funds Step 1 Step 2 Step 3
2022 TPL - OHF and DNR Post property Develop -
restoration/management
plan for property
2023 TPL - DNR Develop Restore and steward -
restoration/management | property for habitat and
plan for property public recreation
2024 TPL - DNR Restore and steward - -
property for habitat and
public recreation
2022 GRG - OHF Perform site evaluation Develop R/E plan for Initiate site
and assessment in property. Begin prepartion from R/E
collaboration with DNR monitoring work. Continue
monitoring
2023 GRG - OHF Initiate R/E work Continue R/E depending | Continue R/E and
on appropriate methods | begin stewardship as
and time of year needed using
appropriate methods
and dependent on
time of year
2024 GRG - OHF Continyue R/E and begin | Restorative action to Evaluate progress
stewardship. Target correct damage as and determine if
actions to maintain needed additional actions are
habitat. needed

Activity Details

Requirements

If funded, this program will meet all applicable criteria set forth in MS 97A.056?
Yes

Will county board or other local government approval be formally sought** prior to acquisition, per
97A.056 subd 13(j)?
No
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Project #: PAO5
Describe any measures to inform local governments of land acquisition under their jurisdiction:

We will follow the County/Township Board notification processes as directed by the current statutory
language.

Is the land you plan to acquire (fee title) free of any other permanent protection?
Yes

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator
Habitat Program?
Yes

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal
lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?
Yes

Where does the activity take place?

e WMA
e SNA
e AMA

e Permanently Protected Conservation Easements
e County/Municipal
e State Forests

Land Use

Will there be planting of any crop on OHF land purchased or restored in this program?
Yes

Explain what will be planted:
For lands acquired that are conveyed as WMAs to the DNR, the DNR has indicated the following:

The primary purposes of WMAs are to develop and manage for the production of wildlife and for
compatible outdoor recreation. To fulfill those goals, the DNR may use limited farming specifically to
enhance or benefit the management of state lands for wildlife. Lands proposed to be acquired as WMAs
may utilize farming to prepare previously farmed sites for native plant seeding. This is a standard practice
across the Midwest. On a small percentage of WMAs (less than 2.5%), DNR uses farming to provide a winter
food source for a variety of wildlife species in agriculture-dominated landscapes largely devoid of winter
food sources. In some cases this necessitates the use of GMO treated products to facilitate herbicide use in
order to control weeds present in the seedbank, however, neonicotinoids will not be used.

Is this land currently open for hunting and fishing?
No

Will the land be open for hunting and fishing after completion?
Yes

Describe any variation from the State of Minnesota regulations:
Lands acquired by The Trust for Public Land will be open for fishing and hunting.
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Project #: PAO5
Who will eventually own the fee title land?

e State of MN
e County

Land acquired in fee will be designated as a:

e WMA

e AMA

e County Forest
e SNA

e State Forest

What is the anticipated number of closed acquisitions (range is fine) you plan to accomplish with this
appropriation?
TPL expects to close on two to three fee acquisitions with this appropriation.

Are there currently trails or roads on any of the proposed acquisitions?
No

Will new trails or roads be developed or improved as a result of the OHF acquisition?
No

Will the acquired parcels be restored or enhanced within this appropriation?
Yes

Initial restoration activities will occur on parcels acquired with this appropriation.

Will the land that you acquire (fee or easement) be restored or enhanced within this program's funding
and availability?

Yes
Timeline
Activity Name Estimated Completion Date
Landowner negotiations, agreements and due diligence June 30, 2024
Land acquired June 30, 2024
Initial site development/restoration Fall 2024
Finalize restoration and enhancement plans June 30, 2022
Restoration and enhancement June 30, 2026

Date of Final Report Submission: 11/01/2026

Availability of Appropriation: Subd. 7. Availability of Appropriation

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary
for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor
Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional
overhead charges that are not directly related to and necessary for a specific appropriation. For acquiring real
property, the amounts in this section are available until June 30, 2025. Money for restoration or enhancement is
available until June 30, 2026. Money for restoration and enhancement of land acquired with an appropriation in
this article is available for four years after the acquisition date with a maximum end date of June 30, 2029. If a
project receives at least 15 percent of its funding from federal funds, the time of the appropriation may be
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Project #: PAO5
extended to equal the availability of federal funding to a maximum of six years if the federal funding was confirmed

and included in the original approved draft accomplishment plan. Money appropriated for acquiring land in fee
title may be used to restore, enhance, and provide for public use of the land acquired with the appropriation.
Public-use facilities must have a minimal impact on habitat in acquired lands.
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Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan.

Grand Totals Across All Partnerships

Budget

Project #: PAO5

Item Funding Request Antic. Leverage Leverage Source Total
Personnel $316,700 $6,800 | -, Private sourced $323,500
Contracts $408,300 - |- $408,300
Fee Acquisition w/ $1,564,400 - |- $1,564,400
PILT
Fee Acquisition w/o - - - -
PILT
Easement Acquisition - - |- -
Easement - - - -
Stewardship
Travel $6,400 $3,000 | -, Private Sourced, $9,400
Private Sourced
Professional Services $51,300 - |- $51,300
Direct Support $90,900 $137,800 | Private Sourced, $228,700
Services Private Sourced,
Private Sourced
DNR Land Acquisition $20,000 - - $20,000
Costs
Capital Equipment - - - -
Other $4,000 - - $4,000
Equipment/Tools
Supplies/Materials $131,000 $1,000 | -, Private Sourced $132,000
DNR IDP $30,000 - - $30,000
Grand Total $2,623,000 $148,600 | - $2,771,600
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Partner: Clean River Partners

Totals

Project #: PAO5

Item

Funding Request

Antic. Leverage

Leverage Source

Total

Personnel

$116,800

$6,800

Private sourced

$123,600

Contracts

$2,900

$2,900

Fee Acquisition w/
PILT

Fee Acquisition w/o
PILT

Easement Acquisition

Easement
Stewardship

Travel

$1,000

Private Sourced

$1,000

Professional Services

Direct Support
Services

$32,300

$4,800

Private Sourced

$37,100

DNR Land Acquisition
Costs

Capital Equipment

Other
Equipment/Tools

Supplies/Materials

$1,000

Private Sourced

$1,000

DNR IDP

Grand Total

$152,000

$13,600

$165,600

Personnel

Position

Annual FTE

Years
Working

Funding
Request

Antic.
Leverage

Leverage
Source

Total

CRP Staff

0.5

3.0

$116,800

Private
sourced

$6,800

$123,600
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Partner: The Trust for Public Land

Totals

Item Funding Request Antic. Leverage Leverage Source Total

Personnel $90,000 - |- $90,000

Contracts $4,100 - |- $4,100

Fee Acquisition w/ $1,564,400 - |- $1,564,400
PILT

Fee Acquisition w/o - - - -
PILT

Easement Acquisition - - - -

Easement - - - -
Stewardship

Travel - $2,000 | Private Sourced $2,000

Professional Services $51,300 - - $51,300

Direct Support $24,200 $24,200 | Private Sourced $48,400
Services

DNR Land Acquisition $20,000 - |- $20,000
Costs

Capital Equipment - - - -

Other - 1 3
Equipment/Tools

Supplies/Materials - - - -

DNR IDP $30,000 - - $30,000

Grand Total $1,784,000 $26,200 | - $1,810,200

Personnel

Position Annual FTE Years Funding Antic. Leverage Total
Working Request Leverage Source

Protection and 0.19 3.0 $90,000 - - $90,000
Legal Staff
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Partner: Great River Greening

Totals

Project #: PAO5

Item

Funding Request

Antic. Leverage

Leverage Source

Total

Personnel

$109,900

$109,900

Contracts

$401,300

$401,300

Fee Acquisition w/
PILT

Fee Acquisition w/o
PILT

Easement Acquisition

Easement
Stewardship

Travel

$6,400

$6,400

Professional Services

Direct Support
Services

$34,400

$108,800

Private Sourced

$143,200

DNR Land Acquisition
Costs

Capital Equipment

Other
Equipment/Tools

$4,000

$4,000

Supplies/Materials

$131,000

$131,000

DNR IDP

Grand Total

$687,000

$108,800

$795,800

Personnel

Position

Annual FTE

Years
Working

Funding
Request

Antic.
Leverage

Leverage
Source

Total

GRG Personnel

0.0

5.0

$109,900

- | Private
Sourced

$109,900

Amount of Request: $2,623,000
Amount of Leverage: $148,600
Leverage as a percent of the Request: 5.67%
DSS + Personnel: $407,600

As a % of the total request: 15.54%
Easement Stewardship: -

As a % of the Easement Acquisition: -

How will this program accommodate the reduced appropriation recommendation from the original
proposed requested amount?
A reduction in funding would reduce outputs proportionally. Program management costs would be the exception,

due to program development and oversight remaining somewhat consistent regardless of appropriation amount.

Describe and explain leverage source and confirmation of funds:
CRP, TPL, GRG will provide some DSS costs as privately sourced leverage and attempt to bring various state, local

and private funds to acquire property and conduct enhancement/restoration activities. CRWP and TPL will provide

travel costs as privately sourced leverage. TPL attempts to leverage fee acquisitions with partial donations.
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Personnel

Has funding for these positions been requested in the past?
Yes

Please explain the overlap of past and future staffing and position levels previously received and
how that is coordinated over multiple years?

FTEs listed are an estimate of the personnel time required to produce the grant deliverables put forward in
this proposal. An array of staff draw from these funds for legal work, negotiating with landowners, crafting
of acquisition documents, coordinating with agency partners, working with contractors, restoration and
enhancement activities, conducting landowner outreach and managing the grant. We use only those
personnel funds necessary to achieve the goals of the grant.

Contracts

What is included in the contracts line?

CRP's request for contracted service is to pay our contracted bookkeeper who submits invoices. TPL's contract line
includes potential site clean-up and initial restoration activities. GRG 's contract line includes
restoration/enhancement contracts by service providers.

Fee Acquisition

What is the anticipated number of fee title acquisition transactions?
We anticipate we will close 2 to 3 transactions.

Travel

Does the amount in the travel line include equipment/vehicle rental?
Yes

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging
CRP is not seeking travel costs from the OHF grant. TPL is not seeking travel costs from the OHF grant. There are
no travel costs in GRG 's proposal which lie outside of normal and traditional travel costs.

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner
Plan:
Yes

Direct Support Services

How did you determine which portions of the Direct Support Services of your shared support services is
direct to this program?

CRP's DSS request is calculated on allowable direct and necessary expenditures that are not captured in other line
items in the budget, and a portion of these allowable direct and necessary costs are contributed as privately
sourced leverage. CRP is in the process of applying for an approved rate with MN DNR. TPL's DSS request is based
upon its federal rate which has been approved by the MN DNR and 50% of these costs are requested from the OHF
grant while 50% is contributed as privately sourced leverage. GRG's DSS rate has been approved by the DNR on
October 4, 2019. GRG 's DSS rate includes the allowable direct and necessary expenditures that are not captured in
other line items in the budget. A portion, not exceeding 50%, of these costs are requested from the grant and the
balance is contributed as privately sourced leverage.
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Project #: PAO5
Other Equipment/Tools

Give examples of the types of Equipment and Tools that will be purchased?
Hand tools, saws, brush cutters, PPE, burn equipment, seed collection equipment, repairs and other necessary
equipment to complete restoration and enhancement activities.

Federal Funds

Do you anticipate federal funds as a match for this program?
No
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Acres by Resource Type (Table 1)

Output Tables

Project #: PAO5

Type

Wetland

Prairie

Forest

Habitat

Total Acres

Restore

- 100

100

Protect in Fee with State PILT Liability

69

69

275

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

- 69

12

81

Total

68 238

81

456

Total Requested Funding by Resource Type (Table 2)

Type

Wetland

Prairie

Forest

Habitat

Total Funding

Restore

$460,900

$460,900

Protect in Fee with State PILT Liability

$446,000 $522,000

$446,000

$446,000

$1,860,000

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

$227,600

$74,500

$302,100

Total

$446,000 $1,210,500

$520,500

$446,000

$2,623,000

Acres within each Ecological Section (Table 3)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Total Acres

Restore

100

- 100

Protect in Fee with State
PILT Liability

275

- 275

Protect in Fee w/o State
PILT Liability

Protect in Easement

Enhance

81

81

Total

456

5 456

Total Requested Funding within each Ecological Section (Table 4)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Total
Funding

Restore

- $460,900

- $460,900

Protect in Fee with State
PILT Liability

- $1,860,000

- $1,860,000

Protect in Fee w/o State
PILT Liability

Protect in Easement

Enhance

- $302,100

- $302,100

Total

= $2,623,000

- $2,623,000

Average Cost per Acre by Resource Type (Table 5)

Type

Wetland

Prairie

Forest

Habitat

Restore

$4,609

Protect in Fee with State PILT Liability

$6,558

$7,565

$6,463

Protect in Fee w/o State PILT Liability

Protect in Easement

Enhance

$3,298

$6,208

Average Cost per Acre by Ecological Section (Table 6)

Type

Metro/Urban

Forest/Prairie

SE Forest

Prairie

N. Forest

Restore

$4,609

Protect in Fee with State
PILT Liability

$6,763
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Protect in Fee w/o State - - - -
PILT Liability

Protect in Easement

Enhance - - - $3,729

Target Lake/Stream/River Feet or Miles
2

Outcomes

Programs in prairie region:

e Key core parcels are protected for fish, game and other wildlife ~ Core parcels are identified in partnership
with the DNR as well as the partners of the Cannon River Habitat Protection and Restoration Program.
Success will be determined based on the acreage of lands protected and the percentage of protected lands in
the watershed.

Programs in southeast forest region:

e High priority riparian lands, forestlands, and savannas are protected from parcelization and fragmentation
~ Core parcels are identified in partnership with the DNR as well as the partners of the Cannon River Habitat
Complex. Success will be determined based on the acreage of lands protected and the percentage of protected
lands in the watershed.
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Parcels

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel
list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards
the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final
accomplishment plan report will include the final parcel list.

Parcel Information

Sign-up Criteria?
No

Explain the process used to identify, prioritize, and select the parcels on your list:

The Trust for Public Land works with its public partners to identify and prioritize projects that meet their
objectives and are on their priority lists. Criteria includes whether the land provides critical habitat for game and
non-game species and quality public recreational opportunities, presence of unique plants and animals species
(including SGCN), goals of conservation plans, adjacency to other public land or habitat complexes, existence of
local support, immediacy of threats, landowner willingness and time frame.

Great River Greening works with land owning entities (public and protected private) and interested stakeholders
to identify parcels where there is a need for restoration or enhancement of lands and water resources. Parcels are
selected using the following criteria: permanently protected status (WMA, AMA, SNA, Forestry, County
Conservation, etc.), ecological and habitat value and potential (biodiversity, size and location), congruence with
existing plans and priority areas, willing and committed landowners (demonstrated through leveraged match), and
leveraging opportunities.

Restore / Enhance Parcels

Name County TRDS Acres Est Cost Existing
Protection

John Peter Hoffman Spring Brook Valley WMA | Goodhue 11215207 0 $0 | Yes

Ph Il

Seha WMA Le Sueur 10924236 24 $76,400 | Yes

Dove Lake WMA Ph I Le Sueur 10924221 0 $0 | Yes
Diamond Lake WMA Ph II Le Sueur 11023222 58 $307,600 | Yes
Edward Velishek Memorial WMA Ph I1 Le Sueur 11023212 29 $81,100 | Yes

Circle Lake WMA Rice 11121216 0 $0 | Yes

Aurora WMA Steele 10619219 70 $221,900 | Yes

Protect Parcels

Name County TRDS Acres Est Cost Existing
Protection
Little Cannon River AMA Goodhue 11018201 80 $700,000 | No
Cannon River Turtle Preserve SNA Addition 2 Goodhue 11316227 200 $615,000 | No
Dove Lake WMA Addition Le Sueur 10924221 66 $290,000 | No
Earl Swain WMA Addition Le Sueur 10924222 75 $450,000 | No
Dora Lake WMA Addition Le Sueur 11023214 172 $650,000 | No
Horseshoe Lake AMA/WMA Addition Le Sueur 10923212 127 $800,000 | No
Prairie Creek WMA Addition Rice 11119236 135 $810,000 | No
Sakatah WMA Addition Rice 10922222 159 $866,017 | No
Sakatah WMA Addition 2 Rice 10922216 80 $210,000 | No
Caron Lake Addition 2 Rice 11022234 280 $1,075,000 | No
Caron Lake Addition 1 Rice 11022229 80 $450,000 | No
Boyd Sartell WMA Addition Rice 11122233 135 $745,000 | No
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Project #: PAO5

Aurora WMA Addition 2 Steele 10619219 50 $230,000 | No
Faribault WMA Addition Steele 10820204 161 $1,170,000 | No
Moonan Marsh WMA Addition Waseca 10822225 75 $316,000 | No
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Parcel Map

Project #: PAO5
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